PROGRESS REPORT FOR EPA -1

The following is a record of events from the clean up efforts at the EMRI facility, located at
11535 North Force Avenue, Portland, Oregon, 97217. During each phase of the clean up, the
details and procedures set forth in the original Scope of Work Plan written by the independent
contractor, CCS, were strictly adhered to.
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Work began at the EMRI facility. Work accomplished on this day consisted of:

Pumping the liquid oil from Tank 17 into Tank 12 - & ot i3 tle volowe & @ L L mewddo
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Pumping the liquid oil from Tank 18 into Tank 12 o Time apebe T

Sludge and solids were removed from the bottom of Tank 17 (these solids were drummed
for storage)
Sludge and solids were removed from the bottom of Tank 18 (these solids were drummed
for storage)
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Wednesday, March 3, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

A hot water wash was completed on Tank 17 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

A hot water wash was completed on Tank 18 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

The first diesel solvent flush was completed on Tank 17 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/T17-01. Laboratory ID:
A10C035-01)

The second diesel solvent flush was completed on Tank 17 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/T17-02. Laboratory
ID: A10C036-01)
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Thursday, March 4, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The third and final diesel solvent flush was completed on Tank 17 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/T17-03.
Laboratory ID: A10C044-01) - This completed the cleaning of Tank 17.

e The first diesel solvent flush was completed on Tank 18 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/T18-01. Laboratory ID:
A10C052-01)

e The second diesel solvent flush was completed on Tank 18 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/T18-02.
Laboratory ID: A10C057-01)

e The third and final diesel solvent flush was completed on Tank 18 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/T18-03.
Laboratory 1D: A10C057-02) - This completed the cleaning of Tank 18

Friday, March 5, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e Pumping the liquid oil and tank bottoms from Tank 25 into Tank 12 ,1 f e Reedo " |
WAL 3 e
e Pumping the liquid oil and tank bottoms from Tank 26 into Tank 12 \’S D el

e Pumping the liquid oil and tank bottoms from Tank 27 into Tank 12

Monday, March 8, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e A hot water wash was completed on Tank 25 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

e A hot water wash was completed on Tank 27 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

e The first diesel solvent flush was completed on Tank 27 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-1727-01. Laboratory
ID: A10C085-01)

e The second diesel solvent flush was completed on Tank 27 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T27-02.
Laboratory ID: A10C085-02)



e The third and final diesel solvent flush was completed on Tank 27 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T27-03.
Laboratory ID: A10C089-01) - This completed the cleaning of Tank 27

Tuesday, March 9, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The first diesel solvent flush was completed on Tank 25 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T25-01. Laboratory
ID: A10C103-01)

e The second diesel solvent flush was completed on Tank 25 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T25-02.
Laboratory ID: A10C108-01)

e The third and final diesel solvent flush was completed on Tank 25 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-1725-03.
Laboratory ID: A10C108-02) - This completed the cleaning of Tank 25

Wednesday, March 10, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e A hot water wash was completed on Tank 26 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

e The first diesel solvent flush was completed on Tank 26 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T26-01. Laboratory
ID: A10C128-02)

e The second diesel solvent flush was completed on Tank 26 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-1T26-02.
Laboratory ID: A10C128-02)

Thursday, March 11, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The third and final diesel solvent flush was completed on Tank 26 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T26-03.
Laboratory ID: A10C142-01) - This completed the cleaning of Tank 26




Pumping the liquid oil and tank bottoms from Tank 29 into Tank 12

A hot water wash was completed on Tank 29 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

The first diesel solvent flush was completed on Tank 29 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T29-01. Laboratory
ID: A10C154-04)

The second diesel solvent flush was completed on Tank 29 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T29-02.
Laboratory ID: A10C154-05)

The third and final diesel solvent flush was completed on Tank 29 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T29-03.
Laboratory ID: A10C170-01 - This completed the cleaning of Tank 29

Pumping the liquid oil and tank bottoms from Tank 30 into Tank 12

A hot water wash was completed on Tank 30 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

The first diesel solvent flush was completed on Tank 30 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T30-01. Laboratory
ID: A10C154-01)

The second diesel solvent flush was completed on Tank 30 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T30-02.
Laboratory ID: A10C154-02)

Friday, March 12, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

The third and final diesel solvent flush was completed on Tank 30 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T30-03.
Laboratory ID: A10C154-03) - This completed the cleaning of Tank 30

A hot water wash was completed on Tank 19 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

The first diesel solvent flush was completed on Tank 19 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T19-01. Laboratory
ID: A10C183-01)

The second diesel solvent flush was completed on Tank 19 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T19-02.
Laboratory ID: A10C183-02)




Saturday, March 13, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The third and final diesel solvent flush was completed on Tank 19 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T19-03.
Laboratory ID: A10C189-01) - This completed the cleaning of Tank 19

e A hot water wash was completed on Tank 10 to remove any remaining oil or solids from
the tank. This wash water was pumped into Tank 12

Monday, March 15, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The first diesel solvent flush was completed on Tank 10 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T10-01. Laboratory
ID: A10C193-01)

e The second diesel solvent flush was completed on Tank 10 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T10-02.
Laboratory ID: A10C193-02)

e The third and final diesel solvent flush was completed on Tank 10 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-T10-03.
Laboratory ID: A10C202-01) - This completed the cleaning of Tank 10

Tuesday, March 16, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The first diesel solvent flush was completed on the “front” tank farm lines (sample taken
to the laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-
Line Flush-01. Laboratory ID: A10C223-01)

Wednesday, March 17, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e The second diesel solvent flush was completed on the “front” tank farm lines (sample
taken to the laboratory for analysis). (Sample ID: EMRI/8510118-Line Flush-02.
Laboratory ID: A10C240-01)



The third and final diesel solvent flush was completed on the “front” tank farm lines
(sample taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-Line Flush-03. Laboratory ID: A10C251-01) - _This completed the
cleaning of the “front” tank farm lines

Thursday, March 18, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

The first diesel solvent flush was completed on the front main tank farm lines (the
incoming portion to the re-refinery) and the re-refinery processing systems (sample taken
to the laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-
MPLF-01. Laboratory ID: A10C262-01). ALSO SEE ATTACHED DECRIPTION OF
HOW THE RE-REFINERY PROCESSING SYSTEMS WERE FLUSHED.

The second diesel solvent flush was completed on the front main tank farm lines (the
incoming portion to the re-refinery) and the re-refinery processing systems (sample taken
to the laboratory for analysis). (Sample ID: EMRI/8510118-MPLF-02. Laboratory ID:
A10C262-02). ALSO SEE ATTACHED DECRIPTION OF HOW THE RE-REFINERY
PROCESSING SYSTEMS WERE FLUSHED.

The third and final diesel solvent flush was completed on the front main tank farm lines
(the incoming portion to the re-refinery) and the re-refinery processing systems (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-MPLF-03. Laboratory ID: A10C262-03). ALSO SEE ATTACHED
DECRIPTION OF HOW THE RE-REFINERY PROCESSING SYSTEMS WERE
FLUSHED. - This completed the cleaning of the front main tank farm lines (the
incoming portion to the re-refinery) and the re-refinery processing systems

The first diesel solvent flush was completed on the back main tank farm lines (the
outgoing lines from the re-refinery) (sample taken to the laboratory for analysis). See
Attached Analytical (Sample ID: EMRI/8510118-MPLB-01. Laboratory ID: A10C262-
04). ALSO SEE ATTACHED DECRIPTION OF HOW THE RE-REFINERY
PROCESSING SYSTEMS WERE FLUSHED.

The second diesel solvent flush was completed on the back main tank farm lines (the
outgoing lines from the re-refinery) (sample taken to the laboratory for analysis). See
Attached Analytical (Sample ID: EMRI/8510118-MPLB-02. Laboratory ID: A10C262-
05). ALSO SEE ATTACHED DECRIPTION OF HOW THE RE-REFINERY
PROCESSING SYSTEMS WERE FLUSHED.

The third and final diesel solvent flush was completed on the back main tank farm lines
(the outgoing lines from the re-refinery) (sample taken to the laboratory for analysis).
See Attached Analytical (Sample ID: EMRI/8510118-MPLB-03. Laboratory ID:
A10C262-06). ALSO SEE ATTACHED DECRIPTION OF HOW THE RE-REFINERY




PROCESSING SYSTEMS WERE FLUSHED. - This completed the cleaning of the back
main tank farm lines (the outgoing lines from the re-refinery)

The first diesel solvent flush was completed on the line from the re-refinery process to
storage Tank 25, and exhausted into Tank 26 to be decontaminated afterwards (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T25L-01. Laboratory ID: A10C266-01).

The second diesel solvent flush was completed on the line from the re-refinery process to
storage Tank 25 and exhausted into Tank 26 to be decontaminated afterwards (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T25L-02. Laboratory ID: A10C266-02).

The third and final diesel solvent flush was completed on the line from the re-refinery
process to storage Tank 25 and exhausted into Tank 26 to be decontaminated afterwards
(sample taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T25L-03. Laboratory ID: A10C266-03). - This completed the cleaning
of the line from the re-refinery process to storage Tank 25
The first diesel solvent flush was completed on the line from the re-refinery process to
storage Tank 26 and exhausted into Tank 26 to be decontaminated afterwards (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T26L-01. Laboratory ID: A10C266-04).

The second diesel solvent flush was completed on the line from the re-refinery process to
storage Tank 26 and exhausted into Tank 26 to be decontaminated afterwards (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T26L-02. Laboratory 1D: A10C266-05).

The third and final diesel solvent flush was completed on the line from the re-refinery
process to storage Tank 26 and exhausted into Tank 26 to be decontaminated afterwards
(sample taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T26L-03. Laboratory ID: A10C266-06). - This completed the cleaning
of the line from the re-refinery process to storage Tank 26
The first diesel solvent flush was completed on the line from the re-refinery process to
storage Tank 27 and exhausted into Tank 26 to be decontaminated afterwards (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T27L-01. Laboratory ID: A10C266-07).

The second diesel solvent flush was completed on the line from the re-refinery process to
storage Tank 27 and exhausted into Tank 26 to be decontaminated afterwards (sample
taken to the laboratory for analysis). See Attached Analytical (Sample ID:
EMRI/8510118-T27L-02. Laboratory ID: A10C266-08).

The third and final diesel solvent flush was completed on the line from the re-refinery
process to storage Tank 27 and exhausted into Tank 26 to be decontaminated afterwards
(sample taken to the laboratory for analysis). See Attached Analytical (Sample ID:




EMRI/8510118-T27L-03. Laboratory ID: A10C266-09). - This completed the cleaning
of the line from the re-refinery process to storage Tank 27

Friday, March 19, 2010

Work continued at the EMRI facility. Work accomplished on this day consisted of:

e Pumping the liquid oil from Tank 26 into Tank 12 (this was the diesel flush used to
decontaminate the lines to Tanks 25, 26, and 27 as described in the summary of work
conducted on March 18).

e The first diesel solvent flush was completed on Tank 26 (sample taken to the laboratory
for analysis). See Attached Analytical (Sample ID: EMRI/8510118-TK26-02-01.
Laboratory ID: A10C287-01).

e The second diesel solvent flush was completed on Tank 26 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-TK26-02-
02. Laboratory ID: A10C287-02).

e The third and final diesel solvent flush was completed on Tank 26 (sample taken to the
laboratory for analysis). See Attached Analytical (Sample ID: EMRI/8510118-TK26-02-
03. Laboratory ID: A10C287-03).



